
Hunters Point Naval Shipyard

Parcel G Remedial Action Updatep

BCT Meeting 

June 27, 2013



AgendaAgenda

• Construction Progress Update• Construction Progress Update
– Exterior Durable Cover Construction
– Laying Asphalt PavementLaying Asphalt Pavement
– Drainage Swales
– Building Foundation Repairs
– Drainage Upgrades
– Raising Monitoring Wells

• Work Remaining
• Schedule
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Project LocationProject Location
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Project Site and Scope Project Site and Scope 

CompletedCompleted 
Durable Cover 
outside 
buildings

(Gray areas)

Repaired 
ConcreteConcrete 
Building Slabs

(White areas)
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Asphalt Placement and CompactionAsphalt Placement and Compaction
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Asphalt Placement and CompactionAsphalt Placement and Compaction
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Compacting SwalesCompacting Swales
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ShotShot--Crete of SwalesCrete of Swales
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ShotShot--Crete of SwalesCrete of Swales
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Slurry Sealing of Existing AsphaltSlurry Sealing of Existing Asphalt
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Building Slab RepairBuilding Slab Repair
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Building Slab RepairBuilding Slab Repair
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Drainage ImprovementsDrainage Improvements
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Drainage ImprovementsDrainage Improvements
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Drainage ImprovementsDrainage Improvements
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Completed Asphalt Cover PlacementCompleted Asphalt Cover Placement
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Completed Asphalt Cover PlacementCompleted Asphalt Cover Placement
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Accessing Monitoring WellsAccessing Monitoring Wells

Hunters Point Naval Shipyard BCT Meeting – June 27, 2013                                        18



Exposed Monitoring Well Exposed Monitoring Well 
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Remaining Work to be CompletedRemaining Work to be Completed

• Complete punch list items
• Raise monitoring wells
• Site clean up and demobilization
• Install site boundary barriers
• Prepare Remedial Action Closure Report
• Perform quarterly inspections and repairs
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ScheduleSchedule

• Mobilize and set up Temp Facilities January 2013
• Site Preparation and Debris Removal Jan-Apr 2013
• Building foundation repairs Feb-Apr 2013

Rough grading Feb Apr 2013• Rough grading Feb-Apr 2013
• Drainage improvements Mar-May 2013
• AB placement and Finish Grading Apr-May 2013• AB placement and Finish Grading Apr May 2013
• Asphalt placement May-Jun 2013
• Quarterly O&M from Jun 2013 until Q y

transfer
• Draft RACR Oct 2013

Fi l RACR J 2014• Final RACR Jan 2014
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